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1. Introduction 
This Change Control Plan presents the integrated California Business Connect Project change control activities, 
processes, and tools applied by the System Integration Contractor and Secretary of State on the California 
Business Connect project. 

1.1 Guiding Principles 
The Change Control Plan is based on two guiding principles: 

 The Project Managers (Secretary of State and Contractor) have a commitment to executing sound project 
management processes as the foundation for achieving the California Business Connect Project objectives. 

 The Project Managers recognize the responsibility to streamline the processes, and find the “happy medium” 
between too much process complexity and not enough process definition (see heuristic chart below).  If no 
process is defined or followed, no project progress is made; if too much process complexity is blindly 
followed, no project progress is made.  Somewhere in the middle of this heuristic chart is where the project 
team should be. 

 

 

1.2 What is Change Control? 
Change Control addresses change requests that affect scope, schedule or resources (budget as well as staff).  
According to the Project Management Body of Knowledge (PMBOK) Section 4.5, “Integrated change control is the 
process of reviewing all change requests, approving changes and managing changes to the deliverables, 
organizational process assets, project documents and the project management plan."   

1.3 Scope 
This Change Control Plan defines an integrated change control management process that will be applied by the 
System Integration Contractor and Secretary of State.  From the System Integration Contractor perspective, this 
plan defines the processes related to managing the changes related to the design, implementation and 
deployment of the California Business Connect Solution.  From the Secretary of State perspective, this plan 
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defines the activities and processes related to managing the changes for the entire California Business Connect 
Project. 

1.4 Standards 
The Secretary Of State has adopted the California Project Management Methodology (CA-PMM) as its standard, 
as described in Section 17 of the Statewide Information Management Manual, March 2011.  The methodology 
also reflects industry-standard processes described in the Project Management Institute’s PMBOK.  The change 
control processes described in this Change Control Plan are based on the PMBOK, 4th Edition, Project 
Integration Management Knowledge Area (Chapter 4), Perform Integrated Change Control (Section 4.5). 

1.5 Assumptions 
This Change Control Plan was developed with the following assumptions: 

 The Secretary Of State project team and the System Integration Contractor agree that this Change Control 
Plan is the single plan that documents the change control process applied by both the System Integration 
Contractor and Secretary Of State on the California Business Connect Project. 

 The System Integration Contractor and Secretary Of State understand that change control requires 
compliance with change control processes by all members of the California Business Connect Project team. 

1.6 Document Control 
This Change Control Plan will be reviewed and updated as required throughout the project lifecycle. 

This document contains a revision history log.  When changes occur, the version number will be incremented and 
the date, name of the person authoring the change, and a description of the change will be recorded in the 
revision history log of the document. 

The Change Control Plan will be stored on the project share drive and available to the project team, the 
Independent Project Oversight Consultant (IPOC), Independent Verification and Validation (IV&V) vendor, and 
Secretary Of State senior management. 

2. Change Control Process 
This section documents the change control process to manage a change request from initiation through 
implementation or rejection.  The process is presented as a cross functional flowchart (also known as a swim-lane 
diagram) in Section 2.5.1and a text description in Section 2.5.1.   

2.1 What is Subject to the Change Control Process? 
Any item that could affect project scope, schedule or resources (budget or staff time) is subject to the Change 
Control Process. 

2.2 What are the differences between Change Control, Configuration 
Management and Change Management? 

Since the industry does not have a standard definition of Change Control, Configuration Management and 
Change Management, it is important for the project to define these terms so that project staff have a common 
understanding of these terms.  Per PMBOK Section 4.5, “Configuration Control is focused on the specification of 
both the deliverables and the processes while change control is focused on identifying, documenting and 
controlling changes to the project and the project baselines.”  In lay person terms, Change Control deals with 
anything that can potentially change project scope, schedule or resources (money or staff time).  Configuration 
Control, defined by IEEE standard 828-2005, primarily deals with defining and tracking configuration items.  
Change Management, as used by the project team, is unrelated to either Change Control nor Configuration 
Management, and refers to organizational change.  Figures B1 and B2 in Appendix B present diagrams that 
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provides examples of the differences between how the project defines Change Control, Configuration 
Management and Change Management.  

2.3 Approval Authority  
The escalation path for approval of change requests is (1) the Project Director, (2) the Project Sponsor and (3) the 
Steering Committee.  The decision of what level should approve a change request will be at the discretion of the 
Project Director.  

2.4 Change Control Board Meeting and Voting 
The Change Control Board will be led by the Secretary of State Project Manager, and the members will include  
three Secretary Of State Business Programs Division Managers and one Information Technology Division (ITD) 
Manager.  The System Integration Contractor project manager will attend and provide input as necessary but not 
vote.   

2.5 Change Control Process Flow 

2.5.1 Process Diagram 

Figure 2-1 presents the process diagram that depicts the California Business Connect Project integrated change 
control process. 

 

 



Figure 2-1 – California Business Connect Integrated Change Control Process  

 

California Business Connect Integrated Change Control Process
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2.5.2 Process Step Descriptions 

This section presents the process step descriptions for the process diagram from Figure 2-1. 

# Step Title Description Responsible Parties 

1 
Submit Change 
Request (CR) 

A change request is submitted to Secretary Of State 
via hardcopy form or electronically via e-mail.   

Any project team 
member 

2 
Receive the 
Change Request 
(CR) 

The Secretary Of State Project Manager reviews the 
change request to determine whether the submitted 
change request reflects a new and unique request, 
and logs the change request into the change request 
tool.  The Secretary Of State Project Manager 
produces and distributes (electronic or hardcopy) the 
change request for review to the Change Control 
Board and Contractor, if appropriate. 

SOS Project Manager 

3 
Decide whether 
to Analyze the 
Change Request 

Determine if the Change Request will be analyzed, 
and if yes, who will do the analysis 

Change Control Board 

4 
Coordinate the 
Analysis 

 SOS Project Manager 

5 
Perform and 
Document the 
Analysis 

This process represents the analysis of the change 
request.  The change request is analyzed for a 
variety of elements including: 
 Impact to work plan (budget/ schedule/ other) 
 Evaluation of risk items associated with the 

change request proposal 
 Impact on customers and users 
 Dependencies and/or conflicts 
 Impact on other pending and scheduled change 

requests 
 The proposed revised schedule to implement the 

change  
 Recommendation 
 Alternatives to the recommendation 

Persons Conducting 
the Analysis 

6 
Meet to Discuss 
the Analysis 

This process represents the Change Control Board 
members meeting to discuss the results of the 
change request analysis.  The Change Control Board 
may include other parties as necessary. 

Change Control Board 

7 
Make a 
Recommendation 

This process represents the Change Control Board 
members making the recommendation of whether or 
not the change request should be approved for 
implementation.  If the recommendation is to 
implement the change, a proposed revised schedule 
(if any) will be included with the recommendation. 
The recommendation is the result of a vote by the 
Change Control Board.  A possible outcome is that 
the Change Control Board recommends additional 

Change Control Board 
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# Step Title Description Responsible Parties 

analysis be done. 

8 Make a Decision 

This step reflects the decision, by the appropriate 
level (either the Change Control Board, the Secretary 
Of State Project Director, Secretary Of State Project 
Sponsor, or the Project Steering Committee) of 
whether or not to approve and implement the change 
request. 

Project Director 

9 
Convey the 
Decision 

This reflects the communication of the decision back 
to the Secretary Of State Project Manager via the 
Secretary Of State Project Director.   

Project Director 

10 

Log CR Status 
and Distribute 
(update 
documents as 
necessary) 

The Secretary Of State Project Manager updates the 
status of the change request to the existing the 
change request tool change request record.  The 
change request is distributed to the parties 
responsible for conducting the change request 
analysis. Affected documents are updated. 

SOS Project Manager 

11 Notice 
The Secretary Of State Project Manager notifies the 
requestor of the status of the change request they 
submitted 

SOS Project Manager 

12 End This step depicts the process endpoint(s) N/A 

 

3. Change Control Tools 
The California Business Connect Project will utilize two primary tools to manage the change control process.  
First, a form will be used for the California Business Connect Team to document the change request in a in a 
systematic manner.  Second, a change control log will be used to track the change requests.  The System 
Integration Contractor and Secretary Of State Project Managers will work together as necessary to refine the 
required change control fields/data elements. 

4. Roles and Responsibilities 

4.1 Requestor 

The requestor is the person that has requested a change to the California Business Connect Project.  The 
requestor submits the change request form and initiates the change control process for the request.  The 
requestor can be anyone from the project team, contractor or government employee. 

4.2 Secretary Of State Project Manager 

The Secretary Of State Project Manager is the person primarily responsible for managing the change control 
process.   

4.3 Change Control Board 

The Change Control Board: 
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 Makes the decision to reject or accept submitted change requests for further consideration 

 Determines who will be conduct the analysis  

 Reviews the output of the analysis 

 Makes recommendation for approval/disapproval to the Project Director. 
 
The Change Control Board will normally meet every two weeks, and also at the discretion of the Project Director. 

4.4 System Integration Contractor Project Manager 

The System Integration Contractor Project Manager is responsible for supporting the Change Control Board in 
analysis of change requests. 

4.5 Persons Responsible for Analysis 

When the Change Control Board determines a change request is worthy of further analysis, they will determine 
who will be involved in the task of analyzing the change request.  Both Secretary Of State and Contractor staff 
may be asked to participate in the change request analysis process.  Analysis will normally be completed within 5 
business days, but could be shortened or lengthened at the discretion of the Project Director. 

4.6 Secretary Of State Project Director 

The Secretary Of State Project Director is responsible for approving or disapproving change requests.   When 
appropriate, the Project Director will escalate the decision to the Secretary Of State Project Sponsor or the Project 
Steering Committee.   
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Also known as
Scope Control (CA-PMM, pg 99-106)
Integrated Change Control  (PMBOK, Section 4.5)

Control Scope (product and work), Schedule and 
Resources
Subject to Change Control:

Anything that could affect project scope, schedule 
or resources (funding or staff)

Change Control Board
Leader: SOS Project Manager
Members

SOS Business and Technical Managers
System Integration Contractor Project Manager

Mission:
Review, analyze and make recommendation to 
Project Director re: approve/disapprove Scope, 
Schedule or Resource Change Requests

Project Director
Role: Approve/disapprove Change Requests   
related to scope, schedule or resource 

Figure B1. Change Control

Change Control 

Note:  “Change Management”, as defined by the California Business Connect Project,  
is not part of either Change Control nor Configuration Management.       
“Change Management refers to managing organizational change
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